

DD/A/DDP WEEKLY REPORT

24 JUNE - 1 JULY 1981

I. MAJOR ACTIVITIES DURING THE PAST WEEK:

A. SUPPORT TO DC:

SPRINT (SCHEDULING, PLANNING AND RESOURCE MANAGEMENT INFORMATION SYSTEM). DC'S SKYLINK PROJECT HAS BEEN SELECTED TO TEST AVAILABLE SCHEDULING AND PLANNING PACKAGES WITHIN DC. A MEETING OF THE SPRINT PROJECT LEADER WITH THE SKYLINK STAFF ON 25 JUNE LAID THE GROUNDWORK FOR USE OF [REDACTED] PC/70, PAC II, PAC III, AND PLANS/PLUS BY DC IN THE COMING MONTHS. [REDACTED] 25X1 25X1

B. SUPPORT TO DL:

ASAPS (AGENCY STANDARD ACCOUNTING PROPERTY SYSTEM). MEETINGS HAVE BEEN HELD WITH THE OFFICE OF LOGISTICS' CUSTOMER REPRESENTATIVES THROUGHOUT THE WEEK OF 22 - 26 JUNE TO FINALIZE FORMATS OF ASAPS REPORTS AND MENUS. IT HAS BEEN DETERMINED THAT IN ORDER TO SUPPORT EXPENDABLE PROPERTY A FOLLOW-UP ENHANCEMENT WILL BE REQUIRED. PROGRAMMING OF ASAPS IS SCHEDULED TO BEGIN 29 JUNE. [REDACTED]

25X1
Clear
no mud!
ETECS (ANALYST AND PROGRAMMING SUPPORT FOR ELECTRONIC TEXT EDITING AND COMPOSING SYSTEM) THE BI-SYNC DATA LINK FROM VM/370 TO ETECS HAS NOT BEEN AVAILABLE FOR TESTING DUE TO A MAJOR SOFTWARE PROBLEM IN ETECS. THIS PROBLEM HAS RESULTED IN FILES READ IN VIA THE BI-SYNC LINK LOSING THEIR POINTERS ON "A" SYSTEM AFTER THEY HAVE CROSSED THE MPB (MULTI-PROCESSOR BUS). THIS PROBLEM FURTHER COMPOUNDS ITSELF AS THE DISK IS USED TO RECALL AND STORE OTHER FILES UNTIL THE ENTIRE DISK IS NOT USABLE. [REDACTED] OF 25X1 [REDACTED] HAS BEEN INFORMED OF THE PROBLEM AND WAS ON-SITE AT ONE POINT WHEN THIS PROBLEM OCCURRED. HE IS LOOKING FOR A SOLUTION. [REDACTED]

C. SUPPORT TO OP:

PERHOSP (PERSONNEL HOSPITALIZATION INSURANCE SYSTEM). THE PERHOSP PROJECT LEADER BRIEFED OP'S MANAGEMENT ON THE PROJECT STATUS. WHILE DATA CONVERSION IS SLIGHTLY BEHIND SCHEDULE, DOCUMENTATION IS AHEAD, AND THE OVERALL PROJECT IS ON SCHEDULE. [REDACTED]

D. SUPPORT TO ORD:

CATASTROPHE THEORY. A PROJECT REVIEW WAS GIVEN FOR THE CATASTROPHE THEORY MODEL ON JUNE 23. A FEW CHANGES WERE REQUESTED IN

25X1 THE DOCUMENTATION AND IT WAS SUGGESTED THAT THE PROGRAMS BE SAVED ON PANVALET. [REDACTED]

E. SUPPORT TO OS:

25X1 4C (COMMUNITY-WIDE COMPUTER-ASSISTED COMPARTMENTATION CONTROL SYSTEM). PARALLEL OPERATIONAL TESTING OF SPECLE AND 4C HAS BEEN COMPLETED, AND THE SPECIAL SECURITY CENTER OF OS HAS ACCEPTED 4C PROTOTYPE I. A FINAL SPECLE TO 4C DATA BASE CONVERSION WAS ACCOMPLISHED THE WEEKEND OF 27 AND 28 JUNE, AND 4C REPLACED SPECLE ON 29 JUNE. [REDACTED]

F. SUPPORT TO OMS:

SWAT (DEVELOP A RAMIS DATABASE). A RAMIS DATABASE CONTAINING REPORTED ILLNESSES OF FIELD PERSONNEL HAS BEEN MADE OPERATIONAL. QUERIES AND REPORTS ARE AVAILABLE TO ASSIST OMS IN SEEKING ILLNESS PATTERNS OF OVERSEAS PERSONNEL AND THEIR FAMILIES. [REDACTED] 25X1

G. SUPPORT FOR ODP AND OC:

25X1 MPS (MESSAGE PROCESSING SYSTEM). FROM 22-29 JUNE 1981, THE SKELETON MESSAGE PROCESSOR SYSTEM (MPS) WAS UP 95% OF THE TIME, EXPERIENCING ONE HARDWARE PROBLEM AND ONE SOFTWARE PROBLEM. [REDACTED]

II. PERSONNEL ITEMS:

25X1 [REDACTED] DEPARTED ON 28 JUNE 1981 TO BEGIN HIS TRAINING FOR THE WORLD GAMES FOR THE DEAF. HIS U.S. WATER POLO TEAM WILL COMPETE IN THE "DEAF OLYMPICS" IN COLOGNE, GERMANY ON 23 JULY TO 1 AUGUST 1981. 25X1

25X1 [REDACTED] REPORTED TO D DIV. ON 24 JUNE AS A SUMMER ONLY EMPLOYEE. HE CAN BE REACHED ON [REDACTED]

25X1 [REDACTED] REPORTED TO C DIV. ON 24 JUNE AS A SUMMER ONLY EMPLOYEE. SHE CAN BE REACHED ON [REDACTED] 25X1